

☐ SECRET☐ CONFIDENTIAL☐ UNCLASSIFIEDApproved For Release 2004/11/30 : CIA-RDP78B04770A000400020022-3
CONTRACT INSPECTION REPORT95-770-5
A000400020022-3

25

TO:

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE

9 Jan 1967

INSPECTION REPORT NO. (If final, so state)

12

ESTIMATED COMPLETION DATE

1 March 1967

NAME OF CONTRACTOR

Declass Review by NGA.

TYPE OF COMMODITY OR SERVICE

Improved Anamorphic Viewing System

THE CONTRACTOR IS ON SCHEDULE

☐ YES☒ NOTHE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☐ YES ☒ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED -

35%

PER CENT OF FUNDS EXPENDED -

92% 2 Dec. 66

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE☒ YES☐ NO☒ COST ☐ AWARD
FEE☒ PERFORMANCE ☐ DELIVERYNOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING4. ☒ ABOVE AVERAGE7. ☐ UNSATISFACTORY2. ☐ EXCELLENT5. ☐ AVERAGE3. ☐ VERY GOOD6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED☐ WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE☐ TERMINATE☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

6 January 1967

SIGNATURE OF INSPECTOR

DIVISION

INSP

FORM
8-66

1897

US
PREVIOUS
EDITION

Approved For Release 2004/11/30 : CIA-RDP78B04770A000400020022-3

☐ UNCLASSIFIED☐ CONFIDENTIAL☐ SECRET

(12-36)

25

☐ SECRET☐ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2004/11/30 : CIA-RDP78B04770A000400020022-3

NARRATIVE REPORT

☒ INTERIM☐ FINAL

1. A request was submitted to the contracting officer/dated 30 Dec. 1966) by the contractor for approval of an overrun of [redacted] 25
The contracting officer was told by the inspector that this request did not contain any indication of the cost segregation necessary because [redacted] fabricated an anamorphic viewing system in addition to the contractual requirement for their own use. The contracting officer instructed the monitor to instruct [redacted] to submit the required accounting and this instruction was given to [redacted] on 6 January 1967. The overrun approval is pending receipt of this information.

2. Inspection visit of 5 January 1967

a. [redacted]

b. The anamorphic eyepieces were inspected and found to have the following deficiencies:

1. There is minor vignetting at the edge of the field of view at maximum anamorphic magnification at certain anamorphic orientations. The vignetting problem reported in the last inspection report has almost been eliminated except for that noted above. It will be completely eliminated on any production models by use of glass of a slightly higher index of refraction for the pechen prisms.

2. There is a slight image rotation with a change in the interpupillary setting. This occurs anytime the eyepoint is extended from that of the standard eyepieces.

3. There is a 3.3% error in the magnification setting at 1X in the left (eyepiece with the focus adjustment) eyepiece.

4. There is a slight shadow- caused by a error in the pechen prism fabrication--in the right eyepiece (eyepiece without the focus adjustment.)

c. [redacted] agreed to eliminate deficiencies 3 & 4 by replacing the delivered eyepieces with the pair that is still in manufacture. Replacement will be in approximately two weeks.

d. The eyepieces were delivered to NPIC for further evaluation and testing.

Approved For Release 2004/11/30 : CIA-RDP78B04770A000400020022-3

☐ UNCLASSIFIED☒ CONFIDENTIAL☐ SECRET